

Plan for UIQ (Sony Ericsson P800/P900, Motorola A1000,...) User Guide

Version 3.00

Copyright © Twiddlebit Software 2004

All rights reserved.

Some of the names used within this manual and displayed by the software are registered trademarks. Such names are acknowledged as trademarks even though they have not been marked with the ® symbol.

INTRODUCTION

About this manual

This manual describes how to use the Twiddlebit Plan project planning tool. This manual is specific to Plan running on Symbian UIQ devices (SonyEricsson P800/P900/P910, Motorola A1000,...).

The section “Project planning” describes key concepts used throughout this manual and should be read before the rest of the manual. Plan is easy to use, provided that the fundamental concepts are understood. This manual should be sufficient in order to use Plan, however if you are unfamiliar with project planning in general then you may wish to read one of the many books available on the subject.

The “Fast start tutorial” section describes the main features of Plan and provides a quick method of getting up to speed with Plan. The rest of the manual contains detailed information on all of the features of Plan.

Screenshots shown within this manual are from Plan running on a SonyEricsson P900.

What is Plan?

Plan is a project planning tool designed for use on a range of handheld and desktop computers. It allows an initial project plan to be created and refined and subsequently, when the project is underway, provides facilities for tracking progress.

A project consists of a set of resources, (individuals/groups) who are assigned to specific tasks within the project. The project is split into a number of separate tasks. Each task has a start and end date, an amount of work, and a number of assigned resources. Dependencies may be set between tasks, indicating that a task cannot start until another finishes. In this way if one task is updated within Plan, any tasks dependent upon it will be recalculated automatically.

Plan on a UIQ device may be used as a stand-alone project planning tool or may be used in conjunction with PC based project planning tools such as Twiddlebit Plan for Windows or Microsoft Project. When used with a desktop version of Plan, Plan for the UIQ device provides an ideal means of transporting project plans out of the office. A project plan may be transferred from Plan for Windows on a PC to Plan on the UIQ device and readily updated “on the move”. The project may subsequently be transferred back to the PC upon return to the office.

Installation

Plan may be supplied in various forms:

1. Pre-installed on an MMC.

In this case simply insert the MMC into the UIQ device and Plan should appear as a new application. It will appear as an icon either in the Extras or Desk group.

2. As a SIS file.

Use the standard mechanism for installing the SIS file, i.e. one of the following techniques:

- With the UIQ device connected to your PC, use the software provided with your UIQ device to install the SIS file, e.g. double click on the SIS file from Windows Explorer to start the install process.
- Transfer the SIS file to your UIQ device and double click on it from the file manager to start the installation.

If updating a previous installation of Plan then simply install the new version as normal – the previous version will be detected and removed without removing any created project plans.

Purchase Options

Plan is shareware, which means that if you continue to use it you should register with Twiddlebit. The software may be freely distributed provided all files in the package are included. The freely available trial version is fully functional but will be limited. A maximum of 10 tasks may be entered until the software is registered by entering a special code via the register menu option.

When you purchase a license the software will be fully enabled. This will remove any limit applying to the unregistered version.

Purchase via the Internet

If you have access to the Internet then the fastest and easiest method to register is via a credit card, online. To do this, follow the links from the purchase section of the Twiddlebit web site:

<http://www.twiddlebit.com>

Purchase via voice call

Credit card orders can also be taken by telephone as follows. Within the USA:

- Call: 1-877-REGSOFT (734-7638)
- Fax: 1-800-886-6030

Elsewhere:

- Call: (USA code) 770-319-2718
- Fax: 1-208-279-3837 (or 0870-132-2485 if within UK)

When registering using RegSoft by phone or fax you MUST quote the RegSoft Product ID shown below:

Plan for UIQ RegSoft Product ID: 73122

Purchase via post

If you wish to register by post, then you can send a cheque for £11 (must be from a UK bank) made payable to "Twiddlebit Software" to:

Twiddlebit Software,
23 Worcester Avenue,
Hardwick,
Cambridgeshire. CB23 7XG.
U.K.

We cannot accept non-UK cheques at the above address. When registering via post it is important to state the following:

- Which product you are registering, i.e. "Plan for UIQ".
- If you have an e-mail address please quote this in order to receive the registration code via e-mail more quickly.

PROJECT PLANNING

Fundamental concepts

Plan allows a project plan to be constructed from individual task components. Task and resource details are entered into the application along with dependencies between tasks. The application will then calculate the schedule for each task and the project as a whole.

Each task within a project plan has the following key values:

- start date and time,
- end date and time,
- the amount of work required to complete the task,
- a number of assigned resources working at a given rate.

A number of resources may be assigned with given work rates to each task. The resource work hours, holiday information and work rates are then taken into consideration when calculating task values, such as end dates.

An “Input” option for each task (which appears under the “Details” tab when editing each task) allows control over which of the above values are entered manually and which are calculated by Plan. This field can take one of 3 values:

- **“Work & rates”**. Here you enter the work and resource rates and Plan calculates the start/end date.
- **“Rates & dates”**. Here you enter the start and end along with resource work rates and Plan calculates the work required by each resource and the task as a whole.
- **“Work & dates”**. Here you enter the start and end along with the work each resource performs on the task and Plan calculates the work rate for each resource.

When considering which of the above options to select for a task, it is often associated with the stage the task is at:

- For planned tasks you usually can estimate the work and rates and want Plan to calculate the end date (use the **“Work & rates”** option).
- For tasks nearing completion it is sometimes easier to estimate when the task will finish, so you enter the rates and dates and get Plan to calculate the work (use the **“Rates & dates”** option).
- For tasks which are completed, you know when the task started and finished and can sometime enter the total work (from timesheets), so Plan will calculate the average resource work rates (use the **“Work & dates”** option).

In addition to the above, constraints can be set for each task:

- Known start/end dates can be input manually (via the “Constraint” option under the “Details” tab when editing a task). The start or end can be constrained in various ways – fixed absolutely or set to be before or after a given date.
- A number of dependencies can be defined upon other tasks, e.g. a task must start after another task finishes.

Example

Consider a task which is estimated to take two man days to complete, (one man day being the time between the start and end of a normal working day, set to 8.0 hours in this particular example). A resource is assigned to the task where the resource has the following attributes:

- Works from 8:00am until 5:00pm with an hour for lunch at noon.
- Works a standard week starting on Monday and ending on Friday.

The task start day is set to a Monday at 9:00am and the work set to two days. Plan calculates the end of the task to be 5:00pm on Tuesday. Assume now that the resource is only available to work on the task at a rate of 50% rather than 100%. Plan would now indicate the end of the task to be Thursday at 5:00pm. Assume also that the resource takes one day holiday on Tuesday. Plan would calculate the end to be Friday at 5:00pm. Suppose that the task is completed and actually finished at 5:00pm on Wednesday rather than 5:00pm on Friday. Plan will allow the end time to be set to the actual end time and will then calculate the work given the start, end and resource details to be one man day rather than two.

Plan works internally down to an accuracy of one minute.

Calculation of task dates

The start of any task is controlled either by dependencies defined on earlier tasks, constraints on the start/end date, or a combination of the two.

Dependencies may be set between tasks so that the start of one task depends upon the end of another. If the first task is delayed the second will also be delayed. Dependencies may be set for a number of reasons, such as:

- If one task cannot logically start until another task finishes. For example, in a software development project the development may be dependent upon the requirements phase.
- Resource limitations may impose dependencies, for example if two tasks need to be carried out by one person, and the person works on the tasks sequentially, then a dependency should be set between the tasks.

When creating a task a constraint on the start date may be set to indicate either that the task should start on the specified date or cannot start before the given date. If no dependencies have been defined then the given date will be used as the start date for the task. If the task has one or more dependencies upon earlier tasks then the latest date will be used as the task start date, taking into consideration all the dependencies and the specified start on/after date.

The plan has a “Calculate from start/end date” associated with it, which is set via the “Plan > Calculation/Storage...” menu option. The default is that a project start date is entered and tasks will be calculated from this date forwards in time to determine the project end date. Alternatively a project target end date can entered and Plan will calculate back in time to determine when the tasks need to start in order to meet the target end date.

Tasks have various start/end date fields:

- **Start/end.** The calculated start/end dates.
- **Early start/end.** The earliest date the task can be started/finished.
- **Late start/end.** The latest date the task starts/finishes in order not to delay the project.
- **Saved start/end.** You can take a copy of the start/end date values for later reference (termed a “baseline”). This is usually used to record the initially estimated plan so that you can compare the actual start/end dates as they are determined.

FAST START TUTORIAL

This section describes, by way of an example, how to use the main features within Plan. It includes an example of creating a plan, adding resources and tasks, and updating tasks.

Plan has many features and it is not possible to describe all of these features within a short section such as this. This section includes enough to get you started, as you become more familiar you may want to explore the rest of the manual to find out what else you can do with Plan.

Creating a new plan

If Plan has not been installed then refer to the installation section before proceeding.

Ensure that you start this tutorial with a new empty plan file. To do this simply start Plan and select the “New” button at the bottom left of the screen.

When creating a new file, Plan will create a plan containing a single default resource called “Standard”. The working days for this resource will be set to default values. The following tutorial assumes that the working days are Monday to Friday with Saturday and Sunday as non-working days.

Plan will start up and display a Gantt view. This is one of the many different views available within Plan.

Creating a new resource

Start by creating a new resource.

To do this, select the “Resource > New resource...” menu option.

Enter the initials and full name for the resource as “Res1”. Leave the other fields unchanged, unless stated otherwise below. The maximum units value will default to 1, indicating that this resource represents a single person. A resource may be used to represent a group by setting the maximum units to a value greater than 1. Set the charge per hour to 5. Plan will calculate the cost of the project using the resource charge rates as entered here.

Note that the “Work hours” tab shows the hours this resource works. Leave these at the default of 8am to 5pm with 1 hour lunch break throughout the whole week, Monday-Friday. Press “OK” and the resource will be created.

From the bottom toolbar select the button on the far right which looks like a calendar month icon. This displays the holidays for each resource. Use the buttons on the toolbar to view the holidays for each resource. These will have defaulted to the same holidays as the Standard resource when the resource was created. The two buttons on the far right of the toolbar may be used to move from one half year to the next. Single tapping on a day in the holiday view toggles a day from a work to a holiday and vice versa. Leave all the holidays unchanged for the time being.

Creating tasks

Now enter a new task. From the toolbar select the “Task List” view (far left toolbar button).

Select the “Task > New Task” menu option. A dialog will appear prompting for the task details. Enter the values as shown:

- Description: Task 1
- Total Work: 3 days

With the “Res.” tab selected, use the “Add...” button to assign a resource to the task:

- Resource: Res 1
- Rate: 100%

Select “OK” to create the new task and display the task list view.

The new task will be created and the screen will update to show the entered and calculated values. Note that the start and end date for the task has been calculated by Plan using the project start date and the work for the task.

Select the “Plan > Calculation/Storage...” menu and change the project start date to 12:00am 03 Nov 2003. The end for Task 1 should be recalculated and displayed as 5th Nov.

From the toolbar select the Gantt view (second button from the left). Pressing the third button from the right on the toolbar will refresh the display to display the current task. This shows the task on one line with a graphical representation of the.

Using the “Task > New Task...” menu option, create a new task with the following values:

- Task Name: Task 2
- Work: 1 day
- Resource: Res1
- Rate (%): 100

The new task will be shown below task 1 and will be shown as starting on the 3rd Nov and ending at the end of the same day.

Setting dependencies

Now set the start of task 2 to depend upon the end of task 1. Tap on task 2 to edit the task.

Select the “Depend.” tab. Use the “Add...” button with the following settings:

- Type: Start after
- Task: 1 Task 1
- Lag: 0days

When the “OK” is pressed task 2 will be recalculated to start after task 1.

With the right Gantt view use the scrollbars to scroll the display. There are also zoom/magnifying buttons on the toolbar which alter the scale on the time axis.

Summary tasks


Now enter a summary task for tasks 1 and 2.

Ensure that task 1 is current select “Task > New Task” to insert a new task. Set the description to “Summary task”. Leave all the other fields unchanged. A new task will be inserted at the top of the list.

At the moment all the tasks are normal tasks and we need to make task 1 and 2 sub-tasks of the new task. To do this, make task 1 current and select the “Task > Indent” menu options. This will indent task 1.

Task 1 is now a sub-task and the summary task has been changed from a normal task into a summary task. Repeat this so that task 2 is also a sub-task.

The view below should be shown.



Updating a task

To demonstrate how Plan automatically recalculates tasks, edit task 1 so that the work is 5days. This is done by double tapping on task. When edited, task 1, 2 and the summary task will be recalculated automatically.

Sample Plan

A sample project plan (PlanSample.pln) will be installed with Plan. This can be used to experiment with Plan’s features.

Transferring data between Plan and your desktop PC

Plan for Windows

There is a companion desktop PC version of Plan called “Plan for Windows”. You can use Plan for Windows on your desktop PC and transfer these files to/from your UIQ device for use with Plan. The desktop and the UIQ device versions both share the same PLN file format.

The desktop “Plan for Windows” can also directly read and write Microsoft Project files. MPP, MPD and MPX files may be opened and saved into Plan format. Plan files may also be converted back to Microsoft Project MPD or MPX format. Therefore the desktop version can be used as a means to convert between Microsoft Project and PLN format for use with the UIQ device version of Plan.

Optional PC based converter

Twiddlebit provide a free/optional PC based Microsoft Project-Plan converter. This standalone converter can convert to/from Microsoft Project file formats and Plan file formats and may be used with Plan on UIQ if you do not wish to use Plan for Windows.

MPX file format

Plan on the UIQ device can also directly read Microsoft Project MPX files.

If making changes to an opened MPX file they will be saved back into a new Plan format file with a PLN extension.

Microsoft Project versions up to and including 98 may save or open MPX files. Note that with Microsoft Project 2000 and later versions the ability to save as MPX was removed (though you MPX files may still be opened). For this reason, if using Microsoft Project 2000 or later you may wish to consider using “Plan for Windows” or the optional PC based converter mentioned in the previous section.

KEY FEATURES

Plan has the following key features:

- A separate file for each project plan with either plan specific or a shared resource file.
- Any number of tasks may be entered (subject to available memory), each having the following details:
 - task name/description
 - start date and time
 - end date and time
 - work
 - any number of assigned resources per task
 - rate of work or work value for each assigned resource
 - any number of dependencies upon other tasks
 - calculation method (end, work or rate)
 - constraint on start/end (start after, finish before,...)
 - work done (% or work value)
 - baseline work, start and end dates and times for future reference
 - general notes and freeform user floating point value
 - labour and fixed costs
 - text1 - text5 fields
 - number1 - number5 fields
- Calculation of end date and time, work, or work rates for each task.
- A start or end constraint may be specified for each task, i.e. the task must start on/after the given date.
- A task may be dependent upon any number of other tasks, with specified lag times with each dependency. Plan will automatically calculate the start of each task from the dependencies and constraints.
- Task tracking. The actual work done may be input as work progresses.
- Accuracy down to a minute.
- Tasks may be grouped under a summary task whose fields are calculated automatically from the sub-tasks. Tasks may be nested up to eight levels deep.
- The labour costs are calculated automatically for a task along with the total cost for the project.
- Any number of resources may be input, (subject to memory limits imposed by the operating system). Each resource has the following properties:
 - initials
 - full name
 - maximum units available
 - labour charge per hour
 - charge per use

- flexible repeating work shift pattern, e.g. standard start/end work hours Mon-Fri repeating every 7 days
- override work hours for any day
- set holidays on a per day basis
- A Gantt chart view.
- Sorting of tasks by a number of attributes.
- Transfer projects between the UIQ device version of Plan and the desktop version (Plan for Windows) or Microsoft Project.
- Can directly read Microsoft Project files (MPX). Microsoft Project 98/2000/2002/2003 MPP and MPD files can also be read via the supplied PC based converter.

VIEWS

Plan supports the following views, all accessible from the toolbar:

- Task list
- Gantt view
- Resource list
- Holidays

The first two views show tasks using different display formats. The resource view shows the list of resource available. The holiday view shows resource holidays for a single selected resource.

Task list view

The task list view shows the following fields for each task:

- **Description.** Textual description of the task.
- **Start.** Calculated start date
- **End.** Calculated end date
- **Work.** Man hours work value
- **Resources.** Resources assigned to the task
- **Dependencies.** Other tasks this task depends upon to start/finish
- **% done.** Percentage of work completed.
- **Saved work, start & end.** Recorded/baselined work/start/end values
- **Early start & end.** Earliest dates task can start and end
- **Late start & end.** Latest dates task can start/end without delaying the final plan end date
- **Res. cost.** Costs associated with the resource labour costs
- **Fixed cost.** A fixed cost which can be entered for the task
- **Total cost.** Total cost of the task
- **W.B.S.** Work Breakdown Structure code – a unique identifier for the task
- **Note.** Freeform note associated with the task
- **Text1 – Text5.** Freeform text associated with the task
- **Number1 – Number5.** Freeform values associated with the task

In the task list view and Gantt view each task is shown on a separate line of the display. If there are more tasks than will fit onto the screen then the scrollbars may be used to scroll the display. Use the horizontal scrollbar to scroll the view left and right.

The task description will be indented to indicate the level of a task in the hierarchy of summary and sub-tasks (see “Summary and sub-tasks” section of this manual).

Use the zoom options on the “Edit” menu to control the font size of the resource, task list and Gantt views.

Gantt view

The Gantt view shows a Gantt chart. This chart shows a time axis at the top of the screen with a bar for each task, indicating the duration of the task. The current date will be shown as a dotted vertical line through the chart.

Depending upon the zoom factor the time axis may show the years, months, weeks, days or hours. There is a maximum and minimum limit by which the display can be zoomed in or out in this way.

A button on the toolbar alters the zoom factor to best display the current task.

There are a number of preference settings controlling the appearance of the Gantt chart. One option controls whether one or two bars are displayed for each task (“Saved bars in Gantt” setting). If two bars are displayed then the lower bar indicates the start and end dates from the saved fields. The saved start and end fields should normally be set when the original project plan has been established and may be used to compare the original planned dates with the latest calculated dates.

Depending upon the preference setting “Gantt holiday shading” the holidays associated with each resource may or may not be shown on the Gantt chart at various scales. For fast shading ensure that the “Standard resource” setting rather than “Resource specific”.

Task fields (resources, start, end,...) may optionally be displayed to the left or right of each task bar in the Gantt chart. The field to be displayed is controlled from the “Gantt text...” options in the preferences dialog.

Resource view

The resource view shows the following fields for each resource:

- **Initials.** Abbreviated resource name (8 characters max.) which is used for display and selection in views and dialogs. This must be unique.
- **Full name.** Long resource name.
- **Max units.** Number of individuals the resource represents, use 1 to represent a single person, a value greater than one to represent a pool or group of resources.
- **Email.** Email address for the resource. This is used for reference purposes only.
- **Group.** Group resource belongs to. This is used for reference purposes only.
- **Code.** A code associated with the resource. This is used for reference purposes only.
- **Charge/h.** The cost of the resource per hour of work done. Used in calculating task costs.
- **Charge/use.** The fixed cost of the resource for each resource assignment. This is a one off cost per task the resource is assigned to regardless of task duration.
- **Text1 – Text5.** Freeform text associated with the resource
- **Number1 – Number5.** Freeform values associated with the resource
- **Note.** Freeform note associated with the resource.

In the resource view each resource is shown on a separate line of the display. One of the resources on the screen will be highlighted and is referred to as the current resource. Single tap to select a resource, double tap to edit a resource. If there are more resources than will fit onto the screen then use the scrollbar to scroll the display. Use the horizontal scrollbar to scroll the view left and right.

Use the zoom options on the “Edit” menu to control the font size of the resource, task list and Gantt views.

Holiday view

The resource holiday view displays a half year view indicating the holidays for the current resource. Holidays are indicated by a grey filled square. When calculating task end times, or work, a resources holidays will be taken into consideration.

Use the two buttons on the toolbar to move from one half year to the previous/next. There are also two buttons which allow you to switch to the previous/next resource.

Tapping on a day in the holiday view will toggle the day from a holiday to a work day and vice versa. The “Resource > Edit hours” menu may also be used to customise the work hours for any day to non-standard hours.

The first resource in the resource view (called Standard) represents a default resource. This resource cannot be deleted. When creating new resources the work hours and holiday settings are copied from the standard resource.

When creating a resource a repeating pattern is set for the default work hours, such as Mon-Fri with Sat/Sun as rest days.

TASKS

Editing tasks

To create a new task position select a task where the new task is to be inserted (it will be inserted immediate before the selected task). Double tapping on a task allows the given tasks details to be altered.

When entering or editing tasks a dialog box will appear which allows the following items to be set:

Details:

- **Description.** A description of the task, up to 255 characters long.
- **Constraint.** This field allows an additional constraint to be placed on the task start/end dates. The default is “As soon as possible” whereby Plan will set the start/end dates to the earliest value possible taking into consideration any dependencies. The options prefixed with the word “Fixed” allow the start or end date to be fixed absolutely. In this case no dependencies may be set for the task. The last four options, postfixed with “...” allow a constraint date to be entered in the following “Constraint date” field.
- **Constraint date.** See above description of the “Constraint” field.
- **Input.** This field may be set to “Work&rates” (the default), “Rates&dates” or “Work&dates”. The setting controls which of the start/end dates, work and resource work rates are entered. Two of these three parameters are entered and the third is calculated.
- **Start and End.** The date and time the task starts and ends. Depending upon the “Input” field setting this field may be greyed out. The fields can only be set if the Input field is set to “Rates&Dates” or “Work&dates”. When entering the start and end dates the values are used to calculate the work per resource or each resource work rate. If dependencies or a constraint are also set then the start/end dates may subsequently be recalculated to meet the conditions, regardless of the entered start/end date.
- **Work.** The work for the task is specified in days, hours, and minutes, (the length of one work day is given in the plan properties settings). This item may or may not appear according to the “Input” field.

Res.:

- **Resources.** This tab of the task dialog displays the resources assigned to the task. Resources may be added or removed from the task or existing assignments can be edited. When editing resource assignments the resource name and a percentage are entered. A percentage of 100% would indicate, for example, one resource working on the task 100% of the time, 200% could indicate a resource consisting of two people each working 100% of the time on the task.

Depend.:

- **Dependencies.** This tab of the task dialog displays the dependencies of the task upon other tasks. Dependencies may be added or removed from the task or existing ones can be edited. When editing dependencies a type may be entered (Start after, Start with or after, Finish with or before, or Finish before) which indicates in what way the start or end depends upon the other task. Along with the task name a lag value may be entered. The lag offsets the dependency by the given amount. A positive or negative value may be used to shift the dependency forwards or backwards in time.

Tracking:

- **Target.** This value is shown for reference and cannot be altered. It shows how much of the task should be complete at the current point in time for comparison against the “Actual % done” field.
- **Actual % done.** This field shows the actual percentage of the task completed. Note that “Tracking” field in the “Plan > Properties” dialog controls whether actual values are entered as a % of the planned work or as actual work done values in days and hours.
- **To start of.** This field allows a date to be entered which indicates when the “Actual % done” field was last updated with information.

Custom Fields:

- **Text1 – Text5.** Freeform text associated with the task.
- **Number1 – Number5.** Freeform values associated with the task.

Costs/Notes:

- **Include labour costs.** If ticked (the default) then resource costs are included in the costs for the task. If not ticked then any resource costs are ignored.
- **Fixed cost.** A fixed additional cost associated with the given task.
- **Notes.** A freeform field usable for general notes associated with the task.

Task costs are displayed in the task list and gantt views.

The “Plan > Plan summary” menu option may be used to display total costs for the project.

Summary and sub-tasks

A summary task is a task providing an overview of a number of sub-tasks. The majority of the data associated with the summary task is calculated by Plan from the data associated with each sub-task. The description, dependencies, notes and number fields are the only fields that may be entered manually for summary tasks.

The start of the summary task will be equal to the earliest sub-task start date and the end will be equal to the latest sub-task end date. The work and cost fields will be the sum of the corresponding sub-task fields. The % done field will be the % of the work done so far on all the tasks.

Summary tasks may be nested so that a summary task may also be a sub-task of a higher level summary task. There may be up to eight levels from the outer most summary task to the lowest sub-task. The level of a task is indicated using indentation within the task list and Gantt chart views.

To alter a tasks level use the “Task > Indent” and “Task > Unindent” menu options. It is a good idea to turn automatic calculation off in the preference settings before making major changes to task levels. It is also recommended that the basic structure of a project should be established in terms of summary tasks and sub-tasks before assigning dependencies.

If a summary task is highlighted then the “Show/hide subtasks” menu option on the “Task” menu may be used to show or hide tasks below the given summary task. The minus symbol next to the description will change to a plus and vice versa to indicate if sub tasks are shown.

In the example plan supplied, the tasks have been grouped into various phases using summary tasks.

Sorting tasks

The “Plan > Sort tasks...” menu option may be used to sort the tasks in the task and gantt views by given task fields.

Baselines (saved work/start/end date)

Each task has a saved work/start/end date. This can be used to store a baseline for the task. A baseline records the calculated work/start/end date at a particular point of a project plans life. It is often useful to save a baseline when initially constructing a plan so that it can be compared at a later date when the plan is in progress.

The “Plan > Baseline...” menu option is used to copy the work/start/end dates into the baseline saved work/start/end date fields. This menu provides options for selecting which tasks the saved fields are updated. Just the currently selected task(s) may be updated, all new tasks (those where the saved fields are set to 0), any where the start date is in the future, all tasks in the plan.

RESOURCES

Plan allows any number of resources to be created, subject to available memory. Each resource has a repeating pattern of work hours. Normally this pattern repeats weekly, but any pattern can be defined with a given number of days for each cycle in the pattern. Holidays and work hours for individual days can be overridden for each resource as required.

By default when first using Plan only one resource will be available called “Standard”. This will be constructed using the following rules:

- The work days for the resource are set as Monday to Friday, repeating weekly.
- The default work hours are set to 8am-12pm and 1pm-5pm.

When creating additional resources the work hours and settings are copied from the “Standard” resource. Consequently it will save time by setting common work hours and public holidays in the “Standard” resource before creating any additional resources.

The holidays set for the “Standard” resource should be common public or bank holidays. The “Standard” resource is used when calculating tasks where no resources have been assigned. In this case the assumption is that a single standard resource works on the task. This resource is also used when calculating dependencies where a lag value is entered.

To create a new resource use the “New resource...” menu option from the “Resource” menu. This will prompt for resource initials. The initials must be unique. To delete a resource, ensure that it is selected in the resource view and select the “Edit > Delete” menu option. Any existing tasks using the resource will be updated to remove any resource assignments associated with the resource. Note that you cannot delete the “Standard” resource.

Each resource has the following fields:

Details:

- **Initials.** Abbreviated resource name (8 characters max.) which is used for display and selection in views and dialogs.
- **Full name.** Long resource name.
- **Email.** Email address for the resource. This is used for reference purposes only.
- **Group.** Group resource belongs to. This is used for reference purposes only.
- **Code.** A code associated with the resource. This is used for reference purposes only.
- **Max units.** Number of individuals the resource represents, use 1 to represent a single person, a value greater than one to represent a pool or group of resources.
- **Charge/h.** The cost of the resource per hour of work done. Used in calculating task costs.
- **Charge/use.** The fixed cost of the resource for each resource assignment. This is a one off cost per task the resource is assigned to regardless of task duration.

Default work hours:

- **Repeat the following pattern every.** The work hours displayed in the list are repeated in a regular pattern which cycles by the number days entered into this field. Usually this is 7 to represent a pattern which repeats weekly.
- **Work hours.** The working hours for the resource.

Custom Fields:

- **Text1 – Text5.** Freeform text associated with the resource.
- **Number1 – Number5.** Freeform values associated with the resource.

Notes:

- **User notes.** Freeform note associated with the resource.

CALCULATION SETTINGS AND PREFERENCES

Calculation/Storage Settings

- **Calculation.** May be set to “Automatic” or “Manual”. With the automatic setting whenever a change is made all effected tasks are recalculated. With the manual option the “Plan > Recalculate all” menu option must be used to recalculate all tasks when needed.
- **Calculate from.** A project can be calculated in one of two ways – you specify a start date and plan will schedule from this date to determine the project end date. Alternatively you can enter an end date and Plan will determine when each task needs to start in order to complete the project by the given date.
- **Average work day.** The average work day option defines the duration of one normal work day. This unit of work is used when entering work values. Typically this should be set to the length of an average working day, excluding any breaks.
- **Work days per week.** The number of working days in an average week. This is used when displaying week values.
- **Tracking.** May be set to “by %” or “by time”. With the percentage option actual work done is entered as a percentage of the work planned. The “by time” option allows work done to be entered in actual days and hours.
- **Resource storage.** Resources may be stored within the plan along with task details or may be stored centrally. Central storage allows resource data to be shared between separate project plans. Note that when using the shared option, only edit resource details in a single plan at a time. Also be aware that with the shared storage if you send a plan to another person the resource details will be missing from the plan file.

Plan application Preferences

- **Task description.** Controls the width of the task description column as a % of the default. Increase this if descriptions for tasks are long.
- **Date format.** Controls the date format used to display dates.
- **Gantt holiday shading.** This option controls the shading of holidays in the Gantt chart. If set to “Resource specific” any non-working days will be shaded grey for the particular resource the task is allocated to. The “Standard” resource will be used if multiple resources are assigned to one task. If set to “Use standard” then all shading will use the holidays for the “Standard” resource. The later option will result in much faster redraws of the Gantt chart.
- **Dependencies in Gantt.** Controls whether dependency lines are drawn between tasks in the Gantt chart view.
- **Saved bars in Gantt.** If set to “Yes”, two bars are drawn for each task. The top bar depicts the calculated start/end dates and the bottom bar represents the saved start/end dates.

The Gantt text button displays a dialog which controls the text that is displays at the ends of the task bars in the Gantt chart. Text can be displayed to the left and right of each task. It is also possible to display different text for normal tasks, summary tasks and milestone tasks.

The Gantt colours option allows the colours used by Plan to be altered.